

RFP Response: Catalyst Digital Works

Procurement request: Customer Support Ticketing Platform Migration

Executive Summary

Catalyst Digital Works proposes a rapid MVP-first approach, delivering core ticketing functionality quickly and iterating with the client afterward.

Proposed Solution & Architecture

Lean initial build covering core ticket creation, routing, and basic reporting, with an agreed post-launch roadmap for additional features (SLA automation, advanced analytics) delivered in later phases.

Implementation Plan, Team & Milestones

8-week MVP timeline: Discovery (1wk), MVP build (5wk), UAT (1wk), Go-live (1wk), followed by a separately-scoped Phase 2. Team of 4 for the MVP phase.

Phase	Duration
Discovery	1 week
MVP build	5 weeks
UAT & go-live	2 weeks

Commercial Value

MVP phase cost \$135,000. Phase 2 (SLA automation, advanced analytics) estimated separately at \$90,000-\$120,000 once scoped with the client post-launch.

Line item	Cost (USD)
MVP implementation	\$135,000
Year 1 support (MVP scope)	\$28,000
Total (MVP only)	\$163,000

Security, Compliance & Risk Controls

Standard cloud security practices; SOC 2 Type I in progress at time of proposal. Full compliance certifications targeted for completion post-MVP.

Support Model, Experience & References

Business-hours support during MVP phase, 8-hour SLA. 3 similar MVP-first engagements completed. One reference available.