

RFP Response: NexaWorks

Procurement request: Customer Support Ticketing Platform Migration

Executive Summary

NexaWorks proposes a balanced migration combining a proven implementation methodology with an extensible ticketing platform, focused on de-risking delivery.

Proposed Solution & Architecture

Modular service-oriented architecture with a plugin system for integrations (Salesforce, Slack, Jira, generic webhooks). Role-based dashboards, SLA automation, configurable escalation rules.

Implementation Plan, Team & Milestones

2-week sprints over 6 months: Sprint 0 (setup), Sprints 1-6 (core build), 7-9 (integrations), 10-11 (UAT/training), 12 (go-live/hypercare). Dedicated delivery manager, 5 engineers, QA engineer, client success manager engaged post-launch. Bi-weekly risk register review.

Sprint	Focus	Weeks
0	Setup	2
1-6	Core build	12
7-9	Integrations	6
10-11	UAT & training	4
12	Go-live	2

Commercial Value

Total price \$340,000. Assumes 10hr/week client SME availability during build; production volume under 5M historical tickets.

Line item	Cost (USD)
Implementation	\$275,000
Training & docs	\$25,000
Year 1 support	\$40,000
Total	\$340,000

Security, Compliance & Risk Controls

ISO 27001 certified; SOC 2 Type I complete, Type II in progress (6 months). TLS 1.2+, RBAC with mandatory admin MFA. Named security contact for engagement duration.

Support Model, Experience & References

Dedicated client success manager plus tiered support, 2-hour critical SLA, extending to 24/7 in year one at no cost. 9 similar implementations in 3 years, 3 references willing to discuss support quality.