

RFP Response: Summit Professional Services

Procurement request: Customer Support Ticketing Platform Migration

Executive Summary

Summit Professional Services offers a consulting-led migration emphasizing change management and user adoption alongside the technical implementation.

Proposed Solution & Architecture

Standard ticketing platform implementation paired with a formal organizational change management (OCM) workstream: stakeholder mapping, communications plan, and structured training program.

Implementation Plan, Team & Milestones

15-week timeline: Discovery & stakeholder mapping (3wk), Build (7wk), OCM & training design (3wk, parallel), UAT (1wk), Go-live & adoption support (1wk). Team of 7 including a dedicated OCM lead.

Milestone	Week	Deliverable
Stakeholder map complete	3	Stakeholder & comms plan
Build complete	10	Feature-complete build
Training materials complete	13	Training curriculum
Go-live	15	Production cutover

Commercial Value

Total cost \$298,000, including the dedicated change-management and training workstream often omitted by competitors.

Line item	Cost (USD)
Implementation	\$210,000
Change management & training	\$58,000
Year 1 support	\$30,000
Total	\$298,000

Security, Compliance & Risk Controls

SOC 2 Type I certified. Standard encryption at rest and in transit. No dedicated security contact named for this engagement.

Support Model, Experience & References

Business-hours support, 6-hour SLA, plus a 30-day post-launch adoption support period included at no extra cost. 5 similar engagements with formal OCM completed. Two references, both praising adoption outcomes.